=< WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept  Program: Land and Water Conservation Status: Active
Project Start Date: 06/14/2018 Agreement End Date: 05/31/2020

Progress Report Status: Accepted 05/17/2019

Report Period
From 09/30/2018  To 05/02/2019

Questions

#1:

#2:

#3:

Describe the work accomplished during this reporting period.
Description is required

Project design and public outreach has been completed. Design is currently 95% complete.

Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

Project design schedule was delayed in order to increase scope to include a maintenance and operations building and parking area to the east of the playground. These
improvements were planned and will not detract from the playground, but are being included in 1 larger construction contract rather than 2 smaller contracts to ease
management burden and eliminate coordination with multiple contractors in close proximity to one another. As a result, the project schedule has been slowed several
months. No playground scope is at risk of being omitted.

Tell us about work planned for the next reporting period.
Description is required

Complete project design, submit plans for plan review and receive permits. Issue project to bid (July 2019), award construction contract (August 2019), begin construction
(August 2019).

: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,

please explain:
Choice Yes Description is required

Time extensions is needed. Project substantial completion is anticipated July 1, 2020. Request contract be extended until September 30, 2020 to provide time to ensure
project completely finished and closed out prior to grant contract expiration.
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Progress Report, Project 16-1829

Milestones
Target New Target

Milestone Date Completed Delayed Date Progress/Reason for Delay

Applied for Permits 05/10/2019 v 05/10/2019 Permit submittal was delayed in order to combine 2 small
projects (playground & adjacent site improvements)

All Bid Docs/Plans to RCO 06/28/2019 v 06/28/2019 Bid document completion was delayed in order to combine
2 small projects (playground & adjacent site improvements)

Annual Project Billing Due 07/31/2019

Progress Report Due 07/31/2019

Bid Awarded/Contractor Hired 08/08/2019 v 08/08/2019 Bid award delayed in order to combine 2 small projects
(playground & adjacent site improvements)

Construction Started 08/12/2019 v 08/12/2019 Construction start delayed in order to combine 2 small
projects (playground & adjacent site improvements)

Special Conditions Met 10/31/2019

See Special Condition #1 regarding updated LWCF
Boundary Map.

50% Construction Complete 12/31/2019 v 03/06/2020 Construction progress delayed by a delayed construction
start.

RCO Interim Inspection 12/31/2019

Progress Report Due 12/31/2019

90% Construction Complete 03/01/2020 v 05/01/2020 Construction progress delayed by a delayed construction
start.

Funding Acknowl! Sign Posted 03/01/2020 v 07/01/2020 Signage will be placed at completion of project.

RCO Final Inspection 04/30/2020 v 07/31/2020 Final inspection will occur at completion of project.

Construction Complete 04/30/2020 v 07/31/2020 Construction completion delayed by a delayed construction
start.

Agreement End Date 05/31/2020 v 09/30/2020 Agreement needs extension to allow for later construction

Need amendment to change start.
Final Billing Due 06/15/2020 v 09/25/2020 Final billing will be submitted at completion of project.
Final Report Due 06/30/2020 v 09/25/2020 Final report will be submitted at completion of project.

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.

Permits
Received Expiration
Permits and Reviews Issuing Organization Applied Date Date Date Permit #
Building Permit City/County 05/07/2018
Clear & Grade Permit City/County 05/07/2018

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.
Choice No

No habitat mitigation required.

#2: Are there any additional permits required? If so, please describe.
Choice Yes Description is required
Wayfinding & Signage permit for site singage

#3: Tell us about your progress with securing your permits or ESA consultation.
Description is required

We have attended a pre-development conference with the City of Spokane Building Department. Plans will be submitted for permit on May 7, 2019.
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Progress Report, Project 16-1829

Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File Attach
Type Date Attachment Type

No attachments match filter criteria

Certify & Submit

Status History

Report Status Date User
Accepted 05/17/2019 Alison Greene
Submitted 05/03/2019 Nick Hamad
Draft 05/02/2019 Nick Hamad

Page 3 of 3

File Name, Number
Title Person Associations Shared

Note

Thanks for the update Nick. | acknowledge you will be requesting a time extension, but since the
agreement end date is still 12 months out, let's wait until next winter to request that - then you will have
a more definite timeline for completion. Thanks! -Alison

Great design progress has been made on the playground project! Looking forward to getting into
construction!

05/17/2019



